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HINGHAM NORTH STATION BUILDING COMMITTEE 

Minutes for Meeting: 7:30 P.M., November 22, 2016 

Members Present:  G. MacCune, N. MacDonald, R. Olsson, K. Griswold, A. Kearney 

Town Officials Present:  S. Murphy, D. Levenson, W. Powers, E. Wentworth, R. Fernandes 

Professional Team:  D. Walter, A. Brown, A. Corbett, J. Johnson 

 

Meeting was called to order at 7:30 PM on November 22, 2016, South Hearing Room, at the Hingham 

Town Hall.  

Minutes for the meeting held on September 13, 2016 were approved. 

A. Brown began by presenting an updated site plan that reflected sentiment discussed at the previous 

Building Committee meeting.  A. Brown indicated that geotechnical borings were taken to examine sub-

grade soil conditions.  As reported by the geotechnical engineer, soil conditions appear to be suitable for 

normal foundation construction.   

A. Brown confirmed that a hazardous materials survey had taken place within the existing building.  

Asbestos containing material was discovered and will need to be remediated during demolition.  The 

building remains safe to occupy as long as the ACM is not disturbed. 

J. Johnson proceeded to review zoning requirements and existing site utility information at the proposed 

site.  J. Johnson indicated that a Phase I site assessment was conducted to review previous site 

documentation (surveys, hazardous materials, historical data, etc.)  

General discussion ensued regarding setback requirements.  E. Wentworth indicated that building 

and/or parking areas cannot be within the 100’ residential setback.  R. Fernandes indicated that the 

existing sewage line running through the site will need to be relocated.  R. Fernandes mentioned that 

existing survey material does exist and will be forwarded to Dore & Whittier for their use.   

General discussion ensured regarding property boundaries at Bear Cove Park and the adjacent proposed 

North Fire Station site.  A site survey may be needed to identify lot lines.     

The next Building Committee meeting was scheduled for December 5, 2016 at 7:00 PM.  Dore & Whittier 

will revise their site plan layout to better conform with Hingham’s zoning ordinance.  It has yet to be 

determined whether a variance or special permit will be required. 

A motion was made by N. MacDonald, seconded by A. Kearney, and unanimously approved to adjourn 

at 8:44 PM. 

Minutes respectfully submitted by Knight, Bagge & Anderson 

Owner’s Project Manager 


